WESTLAKE CYCLE TRACK PROJECT



Westlake Cycle Track Design Advisory Committee Work Plan

Updated: July 10, 2014

Project Purpose

The purpose of the Westlake Cycle Track (protected bicycle lane) Project is to improve the safety, connectivity and inclusiveness for all modes of travel (pedestrian, bicyclists, motor vehicles, transit and freight) in the Westlake Avenue North right-of-way while balancing the need to preserve access to businesses and residences along the corridor.

Design Advisory Committee Purpose

The purpose of the Design Advisory Committee (DAC) is to provide the Seattle Department of Transportation with feedback during design of a cycle track within the Westlake Avenue North right-ofway. The DAC is comprised of stakeholders representing various interests.

Meeting schedule and planned topics

Meeting	Topic and Outcome
Meeting #1 March 24	Topic: Project presentation by SDOT, review DAC expectations, review charter, review DAC process and how SDOT will provide materials to the DAC Outcome: Complete project introduction and confirm DAC process with members Materials: - Presentation on project background - Member charter and expectations
Meeting #2 April 7	Topic: Learn about project constraints, share results of business and resident survey, share information obtained to date, discuss additional information needs Outcome: Members determine values, review existing information, and determine what other information is needed Materials: - Information compiled to date - Results of business and resident survey
Meeting #3 April 21	Topic: SDOT presents design options; DAC provides feedback on design options Outcome : Members provide initial feedback on designs Materials: Design images
Meeting #3B May 12	Topic: DAC "workshops" corridor Outcome: Members provide expertise on corridor characteristics Materials: NACTO guides
Open House May 21	Topic: Public input on design options Outcome: Gather input from greater community on potential design options Materials: Display boards, roll plots, maps, comment cards

Meeting #4	Topic: Parking management	
June 9	Outcome: Consider potential options to address unique situations	
	Materials:	
	- Presentation on Westlake parking management history	
	- Business and resident survey two-pager	
	- Community roundtable two-pager	
Meeting #5	Topic: Review public input from open house	
June 23	Outcome: Discuss what was heard at open house and other ideas. Review High	
	Capacity Transit and South Lake Union zoning information	
	Materials:	
	- Open house comment summary	
Walking tour	Topic: Walking tour of the corridor	
July 14	Outcome: DAC members and project staff get an up-close view of the Westlake	
	Avenue N corridor and examine design and parking needs	
Meeting #6	Topic: SDOT presents concept	
July 28	Outcome: DAC reviews potential concept and offers initial feedback	
	Materials TBD	
Meeting #7	Topic: SDOT presents refined concept	
August 25	Outcome: DAC discusses refined concept and offers feedback	
	Materials TBD	
Meeting #8	Topic: Pre-open house review	
September 30	Outcome: DAC discusses concept to be shared with community	
	Materials TBD	
Third open house	Topic: Share refined concepts with greater community	
October 22		
Late 2014: SDOT identifies preferred design		
Meetings #9 - #12	Topic: Phase 2 Design reviews at key milestones (e.g. 30%, 60%, 90%)	
Spring and Summer	Outcome: DAC provide feedback on design development and helps to identify	
of 2015	potential problems	
	Materials TBD	

Dates subject to change